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1. INTRODUCTION AND PURPOSE OF THE CIP

What is a CIP?

The Capital Improvement Plan (CIP) forecasts the District’s capital needs over a 6 year period based
on various District-adopted long-range plans, goals and policies consistent with the “Strategic Plan.”
The underlying strategy of the CIP is to plan for land acquisition; equipment acquisition and
replacement; construction and major maintenance of public facilities necessary for the safe, efficient
and effective provision of educational services for the towns of Atkinson, Danville, Plaistow and
Sandown. A critical element of a balanced CIP is the provision of funds to preserve or enhance
existing facilities and provide new assets that will support quality education in the 215t century.

CIP Justification

A CIP provides many benefits including:
e A systematic evaluation of all potential projects at the same time.
e The ability to stabilize debt and consolidate projects to reduce borrowing costs.
e A public relations and economic development tool.

e A focus on preserving a government entity’s infrastructure while ensuring efficient use of
public funds.

e An opportunity to foster cooperation among departments and an ability to inform other units
of government on the entity’s priorities.

Benefits of a Capital Improvement Plan
e Improve education, safety, efficiency and health
e Minimize deferred maintenance
e Stabilize indebtedness
e Manage budget impact and stabilize the tax rate
e Provide District and community long-range planning
e Protect District assets
e Access potential State matching aide
Consequences of No CIP
e School District Impact
o Project backlog caused by too many projects due at the same time
o Cost inefficiencies because improvements are done as “deferred maintenance”
o Negative impact on education, safety, etc.

o Unmanageable with difficult transition planning
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e Community Impact
o Negative impact on quality of life and property values

o Negates community impact planning

2. CIP COMMITTEE FORMATION

The Timberlane Regional School Board recognized the need for a complete, accurate and up-to-date
CIP and formed a permanent standing committee of four School Board members (one from each
town), two Budget Committee members, one at-large member, four citizens (one from each town),
the Business Manager and two School Leadership Team (SLT) members. This committee is charged
with updating the CIP and creating an annual CIP update process. The resultant CIP will aid the
School Board, Budget Committee and ultimately, the voters in making cost-effective decisions
regarding the District’s capital planning process.

e (SEE APPENDIX A for Committee Membership)

Info about this committee may be found at: https://public.timberlane.net/comm/cip/default.aspx

3. CIP COMMITTEE GOALS

The CIP Committee established the following committee goals:

Develop a six (6) year schedule of capital improvement requests to aid the School Board and Budget
Committee in their consideration of the annual budget so that peaks and valleys in the tax rate are
minimized.

Help identify district priorities for time-phased capital improvements based on need, urgency, cost
(planning number) and potential revenue source(s); that serves as a public information tool for district
residents by showing the District’s plan for major expenditures.

Create and maintain a comprehensive repository of capital improvement requests from all areas of the
School District such as, but not limited to, the District’s strategic plan, Superintendent’s goals, School
Board Goals, District Technology Plan, Facilities Committee requests, building needs, technology
improvements and educational program needs.

4. DEFINITION OF A CAPITAL IMPROVEMENT

In general, a capital improvement is a major expenditure for public facilities having a gross cost
(planning number) that exceeds a threshold value. The Timberlane Regional School District has
established this threshold value at $10,000. To be considered for inclusion in the CIP, the project
must exceed the threshold value, have a useful life of three (3) years or more, and not be considered
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an annual, on-going, operating expense. Projects that require bond financing are also included in the
CIP.

To summarize - the definition of a capital improvement is:
e The cost exceeds the threshold value of $10,000.
e The useful life must be 3 or more years.

e The request must not be considered an on-going, operating expense.

Examples of such improvements include, but are not limited to:
e Land acquisition for public purpose
e Vehicles
e Buildings
e Equipment and machinery with a useful life of greater than 3 years
e Major building or facility renovations and repairs

e Information technology including upgrades and replacements

5. ANNUAL PREPARATION, ADOPTION, AND REVIEW OF THE CIP

Mid-March - The CIP Committee Chairman works with the Business Manager or designee to send a

memo to all budget administrators (Directors and Principals) requesting inputs (changes, additions,
deletions) to the Capital Improvement Plan with a due date of April 15. Included in that memo is the
timeline for submitting requests; the definition of a capital improvement request; a copy of the current
accepted CIP spreadsheet and text document; and blank Capital Improvement Request Forms.

Late April - The CIP Committee Chairman works with the Business Manager or designee to create
DRAFT copies of both the CIP spreadsheet to be used for the new year, starting with the previous
year’s accepted plan. This includes standard changes such as removing last year’s column, updating
the actual for last year and adding a new column to maintain the 6-year horizon. These changes are all
highlighted until reviewed and accepted by the CIP Committee.

Late April - The Superintendent or designee logs all requested changes to the DRAFT spreadsheet for
the new year’s CIP indicating each change with a highlight.

May/June - The CIP Committee Chairman schedules CIP Committee meetings to review the CIP,
focusing on the highlighted rows. As each request is accepted, the highlight is removed.

> The CIP Committee’s review is primarily to “vet” the request to ensure that the request is
clear, the cost (planning number) is justified and the year requested is logical.
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> The CIP Committee may request additional information on a request by contacting the
submitter and asking for a response.

July - After all requests have been considered, the CIP Committee will recommend the request be
considered either an operating budget or warrant expense and will attempt to balance the total
amount requested each year in order to level any potential tax impact.

August/September - The CIP Committee Chair presents the resultant CIP Request Package to the
School Board and Budget Committee.

6. CLASSIFICATION OF PROJECTS

The Capital Improvements Program (CIP) projects as described in this memo are divided into three
(3) main categories:

(A) One-Time.
(B) Multi-Year.
(C) On-Going.

One-Time projects appear in the CIP for only one funding year within the 6-year planning window of
the CIP. Multi-Year projects are those that will require several years to purchase or replace capital
items. The On-Going projects are those that are proposed to receive funding every year, including
Capital Reserve deposits.

7. CURRENT CAPITAL ASSETS

e Atkinson Academy

o Built 1803

o Renovated 1954, 1975, 1987, 1995, 2000 and 2007.
e Danville Elementary

o Built 1963

o Renovated 1987, 2000 and 2001.
e Timberlane Regional High School

o Built 1966

o Renovated 1980, 1987, and 2000.
e Timberlane Regional Middle School

o Built 1975

o Renovated 1984, 1996 and 2000.
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e PAC

o Built 2001
e Pollard Elementary

o Built 1912

o Renovated 1954, 1987, 1995 and 2000.
e Sandown Central

o Built 1954

o Renovated 1987, 2000, 2001.
e Sandown North

o Built 2001
e SAU

o Built 1987

8.2017-2022 CIP REQUEST PACKAGE

The CIP Request Package consists of documents that will help the CIP Committee present the 2017-
2022 CIP to the School Board and Budget Committee and will help all committees and boards to
better understand the nature of the capital projects and how they impact/influence the financial
structure of the School District.
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APPENDIX A

THE CIP COMMITTEE MEMBERSHIP

» School Board:
e Jack Sapia - School Board, Atkinson
e Stefanie Dube - School Board, Danville
e Sue Sherman - School Board, Plaistow, co-chair
e Donna Green - School Board, Sandown
» Town Representatives:
e OPEN - Atkinson
e Kim Farah - Danville
e John Sherman - Plaistow
e Cindy Buco - Sandown
» At lLarge Member:
e Dennis Heffernan — Timberlane Budget Committee (former)
» Budget Committee:
e Julie Hammond — Timberlane Budget Committee
e David Gerns — Timberlane Budget Committee
» Staff members:
e George Stokinger - Business Manager, co-chair
e Geoffrey Dowd — Business Operations Coordinator

e Ken Henderson — Director of Information Technology
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